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Meeting Minutes Transmittal/Approval
Unit Manager’s Meeting: 200-BP-1 Operable Unit
2440 Stevens Center Place, Room 1200, Richland, Washington
February 16, 1995

FROM/APPROVAL: /ﬁ&j_o\,%&/ Date 3/ /95

Bryad Foley, 200-B% Unit Manager, RL (H4-83)

APPROVAL: /ém/// pe 2 pate /20 /75~
Paul R. Beaver, 200-BP-1 Unit Manager, EPA (B5-01)

APP}IIOVAL: W 7 e Date P2 o4

“Fenggang Ma, 200-BP-1 Unit Manager, WA Department of Ecology

Meeting Minutes are attached. Minutes are comprised of the following:

Attachment #1 - Meeting Summary/Summary of Cominitments and Agreements
Attachment #2 - Attendance List

Attachment #3 - Agenda for the Meeting

Attachment #4 - Status of Action Itemns

Prepared by: OML &—-——Date 7/(/75

y Kimmel, GSSC (B1-42)

Concurrence by: Date: 5// 3:/ a5
g2 Jo€Zoghbi, ERC Project Manager - 200 Areas’ (H6-07)
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Attachment #1
Meeting Summary and Summary of Commitments and Agreements
Unit Manager’s Meeting: 200-BP-1 Operable Unit
February 16, 1995

SIGNING OF THE PREVIOUS 200-BP-1 MEETING MINUTES:

Minutes from the previous meeting were signed.

ACTION ITEM UPDATE: (See Attachment 4 for status)

2BP1.57 Closed 11/30/94 when RL sent a letter of request to issue the Proposed Plan.

NEW ACTION ITEMS (INITIATED February 16, 1995):

No new action items

INFORMATION ITEMS:

¢ The status was given by Mark Buckmaster (Attachment #3). All electrical problems
associated with the Prototype Barrier have been solved. Water collection vaults continue to
collect runoff water (measured approximately two millimeters). Funding for the Prototype
Barrier runs through the month of March. No comments regarding the Proposed Plan have
" been received from the Native Americans; EPA contacted them and is still waiting for their
response. The schedule for public review of the Proposed Plan is uncertain. Bryan Foley
indicated that the FES for the surface barrier was sent to the tribes on February 15, 1995.
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Attachment #3
Unit Manager’s Meeting: 200-BP-1 Operable Unit
: February 16, 1995

200-BP-1 Overview - M. Buckmaster
*  Action Items:

*  Prototype Barrier Status:
o PNL continues testing and monitoring activities. Irrigation system has been
calibrated. Storm event testing is scheduled for next month. Vegetation has begun to
grow.

o Double-Ring Infiltrometer preliminary results:

- SW 1.0 x 10 cm/sec.
- NE 4.0 x 10°® cm/sec.

*  Proposed Plan:

o Comments from native americans? (due to EPA on 02/04/95)
© Schedule for public comment period.

* Record of Decision:
o EPA’s anticipated date for ROD.
* TFocused Feasibility Study on Barriers:
0 Transmitted to EPA and Ecology for review and comments on February 9, 1995. A

concurrent review is currently being completed with RL, DOE-HQ, and the native
americans. Comments are requested by March 10, 1995.
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Attachment #4
Action Item Status List
Unit Manager’s Meeting: 200-BP-1 Operable Unit
February 16, 1995

ITEM NO. ACTION STATUS

2BP1.57  Obtain firm dates from the EPA for issuing the Proposed
Plan and the Record of Decision on 200-BP-1 Operable
Unit. Action: Donna Wanek. '
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Unit Manager’s Meeting: 200-BP-1 Operable Unit
February 16, 1995

DOE-RL, PRD (H4-83)

BryanFoley .......c.ciueuiiiiien ittt
Mary HAIMOM .. oo vttt i it eencans e saeconssnnsnonas DOE-HQ (EM-442)
Richard PerSOm & v v v v o o vt v se s st s nseanseceenaessssnsoanss DOE-HQ (EM-442)
Paul Beaver . . .. .o i v i i i vt inantaneennes 200-BP-1 Operable Unit Manager, EPA (B5-01)
BillLum, USGS .. ...... ... . v e et e e Support to EPA
JimPankanin, PRC .. ...... ..t iiinnnnnns e e e Support to EPA
Fenggang Ma ..............000.. 200-BP-1 Operable Unit Manager, WDOE (Kennewick)
Larry Goldstein . . ... v oottt ieiei it i WDOE (Lacey)
Lynn AIbin . .. .. ittt i i e e e Washington Dept. of Health
Joe Zoghbi .. v it e e i e ERC (H6-07)
Mark BUckmaster . . . v v vt e e vttt v ea e et ensanns e aae e ERC (H6-01)
Diana Sickle ... .. it ittt i it i e e i et e e s e e ERC (H4-79)
200-BP-1 RIProject File . ... ... ... it ininininneaiinnneaadvaa. .. (H6-08)
Doug DUnSter .. ... v vt vvvnvnnonnrnonosnannnnes Golder Assoclates Support to ERC
AIVINA GOOrth & . v v i v ittt e e et e ettt st ERC (H6-08)
Regan Weeks . o v v v v vt v it ittt as st enet e aneresanonnness ERC (H6-03)
Andrea HOPKIDS . .. oo i it in it s i s e s oa e aes e nnns ERC (H6-07)
Tom Page (Please TOUtE 102} . .« v v o v v vt v v n e s n s e e e sonucoansossnsas PNL (K9-18)

Cheryl Thornhiil . . . .. PNL (K9-14) Steve Slate ........ PNL (K9-14)

Mark Hanson . . .. ... PNL (K9-02) Bill Stillwell ....... PNL (K9-09)

BenJohnson ....... PNL (K9-70)
Ralph O. Patt ... ... .. it iiiiiii e Oregon Water Resources Department
K oKimmel ...ttt it ettt iie st e rnassasassssaaenrennnenssens GSSC (B1-42)

Original Sent To: ADMINISTRATIVE RECORD: 200-BP-1; Care of EDMC, WHC (H6-08)

Please inform Kay Kimmel (946-3692) GSSC-Dames & Moore (B1-42) of deletions or additions to
the distribution list. Last updated 03/21/95.
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